
DI - Maqayees - Permits Dept. to issue Mobilization NOC

Developer to obtain Mobilization NOC from DM

DI - Maqayees - Permits Dept. will issue Sewage and Irrigation pre-
approval & DU pre-approval and Gate Levels confirmation NOC's + 

Connection Details / Approvals (Location, Levels, etc.)  
to Developer                                                

Developer to apply to DI - Maqayees - Permits Dept.  
for Sewage pre-approval, Irrigation pre-approval & 

DU pre-approval and Gate Levels confirmation NOC's 
+ Connection Details / Approvals - 

As per the attached Sewage and Irrigation Flow Chart and DU Design 
Guidelines
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DI - Maqayees - Permits Dept.
 will forward the completed 
Provisional Demarcation 

Certificate and all infrastructure 
information Pack to Developer 

Developer to apply for Building Permit to DM

Developer to jointly verify 
coordinates at Site in 

conjunction with DI

Developer to apply for soil 
investigation NOC to       DI - 

Maqayees - Permits, 
attaching all services 

authorities NOC's

Developer to provide 3 sets (A1 & A3) of the Final Approved Drawings to DI - Maqayees - Permits department for Stamping

DI - Maqayees - Permits 
Dept.

 to issue NOC to Developer 
to start soil investigation

    5. Application for Temporary Fence Demarcation Certificate
    6. Undertaking letter for the protectionof undeground services during the construction activities.
    7. Undertaking letter for the temporary fence structural calculations.
    8. HSE Plan & site security management.

 Site Mobilization NOC

Developer to apply for Temporary Fence Demarcation Certificate & Mobilization NOC to DI - Maqayees- Permits Dept. attaching the 
Temporary Fence Mobilization drawing along with the following and in accordance with DI Construction Guidelines:

Developer to obtain DM Demarcation Certificate
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    1. Copy of  DI - Maqayees - Permits Dept. issued Design NOC.
    2. Proposed site access route to the plot.

    4. List of plant and equipment to be used for construction on site. 

    3. Site Organization Layout including Plan of the Site Temporary Arrangements and Facilities such as temporary fence, 
        site offices, Signage, tower cranes,etc..

Issue Period - 
12 Working Days

DEVELOPER'S PERMITS FLOW CHART (Industrial)
REV-15   18 March 2009

PD-1

DI - Maqayees - Permits Dept.
to review Architectural Drawings. 

(Drawings will be verified against DI  
Design Guidelines and will 

include External Facades, Colors, 
Materials, Boundary walls etc.)

DI - Maqayees - Gov. Dept. 
to review Developer's 

QHSE documents 
and other submissions As 

per 
Project Development 

Agreement - PDA

Developer to complete the 
Provisional Demarcation 

Certificate request form and 
Roads & Infrastructure request

and apply to 
DI - Maqayees - Permits Dept.

DI - Maqayees - Gov.   Dept. Issues NOC to Developer 

Dubai Industrial City - DI & Dubai Municipality - DM
 No Objection Certificates (NOC’s)

Developer to obtain all 
services authorities NOC's 
for starting soil investigation
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COORDINATES VERIFICATION

Developer to submit all information related to Architectural Design 
drawings, QHSE documents/submissions fully in accordance with DI 

Design Guidelines & Maqayees (MQYS) Governance criteria document 
to DI - Maqayees - Permits Dept.

Developer to submit Utilities Requirements Form and appropriate  
DEWA Load Verification form (Please refer to the Load Verification 

Process Flow Chart) to 
DI - Maqayees - Permits Dept.
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Developer to collect Affection Plan from DI

DI - Maqayees - Permits Dept. to notify Developers 
to apply for Provisional Demarcation Certificate and Road & 

Infrastructure information Pack request upon Plot Grading Completion 
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Developer: Developer's Consultant, Contractor or Developer where applicable 
DI : Dubai Industrial City

Issue Period - 
12 Working Days

Issue Period - 
5 Working Days

    1. DM building permit.
The following requirements shall be submitted to DI - Maqayees - Permits Dept. prior to construction commencement:

Developer to obtain DM Building Permit

  1. DI - Maqayees - Permits Dept. Mobilization NOC (firm NOC, fulfilling all conditions)

DI - Maqayees - Permits Dept. to issue 
the Compliance Certificate to Investor, Cc. DI - Maqayees-Governance 

   10.Provisional Demarcation Certificate. 
   11.Undertaking letter for the Boundary Wall standard design & height.
   12.Detailed elevation showing  Boundary Wall levels / heights in relation to road profile & levels.                      

    3. Proposed construction program showing substructure & superstructure works and the sequences of activities.

 DI - Maqayees - Permits Dept. to issue Mobilization Works Commencement NOC to Developer

  2. DM Mobilization NOC  
  3. DM Demarcation Certificate
  4. Temporary Fence Demarcation Certificate
  5. Copy of approved HSE Plan & site security management.

    8. Proposed site staff (Consultant and Developers).
    7. Proposed site accesses.
    6. No objection certificates (NOC's from authorities & DI issued Mobilization Works Commencement NOC).

    9. Evidence of Insurance Policies.

Construction Completion

Construction Commencement

 Construction Works Commencement NOC

DI - Maqayees - Permits Dept. issues Final Demarcation Certificate to Developer

After tie beam completion or prior to starting construction of boundary wall, Developer to apply 
for Final Demarcation Certificate to DI - Maqayees - Permits Dept., attaching latest DM Demarcation Certificate                     

    4. Detailed construction method statement.
    5. Signed and DM approved construction drawings.

Issue Period - 
12 Working Days

Subsequent to approval of the above,
 DI - Maqayees - Permits Dept. will issue a Construction Commencement NOC

    2. Copy of Design NOC application to DEWA and DEWA verification form.

 Mobilization Works Commencement NOC

Developer to apply for Mobilization Works  Commencement NOC to  DI - Maqayees - Permits Dept. attaching the following:

Periodical Basis throughout the life cycle of the 
industry and industrial plot

Perform Maqayees Surveillance Assessments and Reviews in accordance with 
Dubai Quality Mark Program (Refer MQYS Gov. Criteria document)

Construction in Progress

     FACILITY START - UP

60 Days prior
 to Start-up

DI - Maqayees-Governance to conduct Facility Start Up Inspection & issue Facility Start Up Certificate to Developer
(Prior to issue of Facility Start Up Certificate, DI - Maqayees - Governance to verify from Finance the receipt of all payments from the Developer)

Submit Part 2 QHSE Submissions to 
DI-Maqayees-Governance

Developer to Apply & Obtain DM Completion Certificate, Copy of the 
certificate to DI - Maqayees - Permits Dept.

Developer to coordinate & obtain Final NOC’s for utility services connections from the relevant authorities and
 DI - Maqayees - Permits Dept.

The following requirements shall be submitted for issuing the Compliance Certificate  
:
• DM Completion Certificate.        
• Dubai Civil Defense Certificate / Approval
• Industrial License issued by Dubai Economic Department.
• DEWA clearance letter.
• Project Consultant confirmation letter.
• As built drawings of the Facility in soft copy ( Autocad & PDF format).

2/2


